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100-FR-1 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-FR-1 Opera!ﬂe Unit Work Plan
aciyities are completed on schedule. These four interim milestones are as follows: (The
referenced sections refer to Sections in the approved 100-FR-I werk pian, DOE/RL-90-33,
Re¢20)

1. (M-15-13A) Submit validated data of all sampling activities associated with Section
—. 5.1.1.2, "Source Investigations," and Section 5.1.1.5, "Vadose Zone Investigations™
for 100-FR-1 QU to Ecology 'and EPA. Interim mﬂestune completion date: November,
o 1993,

i 2.4 (M-15-13B) Submit the 100-FR-1 OU Limited Field Investigation Report to Ecology and
: EPA. Interim milestone completion date: Sepiember, 1994,

D 3y (H—-15—13C) Submit the 100-FR-1 OU Focused Feasibility Study Repmort to Ecology and EPA.
Interim miTestone completion date: May, 1995.

i 4. (M-15-13D) Submit the 100-FR-1 QU IRM Proposed Plan to Eco'logy and EPA. Interim
™M  milestone completion date: May, 1995.

Impact of Change

This change will not impact the current scope, scheduie or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.
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